

Time Schedule of the CLUSTHERM project (GANTT)

CLUSTHERM PROJECT		Months	2008												2009												2010					
			V.	VI.	VII.	VIII.	IX.	X.	XI.	XII.	I.	II.	III.	IV.	V.	VI.	VII.	VIII.	IX.	X.	XI.	XII.	I.	II.	III.	IV.	V.	VI.				
			1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26				
Work Packages	Project management (INNOVA, the coordinator)																															
WP0	<i>Task 0.1 Establishment of the Project Management Unit (PMU)</i>																															
	<i>Task 0.2 Coordination and progress assessment of the project</i>																															
	<i>Task 0.3 Organization of PMU meetings</i>		PMU				PMU				PMU			PMU	SC								PMU	SC								
	<i>Task 0.4 Coordination with the European Commission</i>																															
	<i>Task 0.5 Reporting</i>																															
WP1	Scientific coordination (VITUKI)																															
	<i>Task 1.1 Establishment of the Scientific Board</i>																															
WP2	<i>Task 1.2 Organizing of Scientific Borad (SB) meetings</i>				SB		SB							SB	SB							SB										
	Analysis and needs assessment (STYRIA)																															
	<i>Task 2.1 State of the art</i>																															
WP3	<i>Task 2.2 Benchmarking study</i>																															
	<i>Task 2.3 Organization of a workshop (WS)</i>																															
	Joint Learning Platform (DAFKA)																															
	<i>Task 3.1 Establishment and coordination of working group</i>																															
WP4	<i>Task 3.2 Partnership building(Training = T)</i>																															
	<i>Task 3.3 Exchange of competencies and interests (Study Visit=SV)</i>																															
	<i>Task 3.4 Recommendation(Working group meeting= WG)</i>																															
WP5	Joint Action Plan (North - West RDA)																															
	<i>Task 4.1 joint Action Plan</i>																															
WP5	Dissemination, awareness raising (INNOVA)																															
	<i>Task 5.1 High Level Commission</i>																															
	<i>Task 5.2 Organization of dissemination conference (Conf.)</i>																															
	<i>Task 5.3 Preparation of dissemination materials</i>																															
	<i>Task 5.4 Operating the project homepage</i>																															

